Project Workflow: Week 9

Phase: Integration and Testing

1. Objective

- **Integrate all developed game modules and features.**
- **Ensure all game components work together correctly.**
- **Test puzzles and the complete game flow.**
- **Identify and fix bugs and improve game performance.**

2. Detailed Task Breakdown

- **Module Integration**
- **Feature Integration**
- **Puzzle Testing**
- **Game Flow Testing**
- **Bug Detection and Fixing**
- **Performance Improvement**
- **Final System Testing**

3. Deliverables

- **Integrated game modules and features**
- **Fully connected game flow**
- **Tested puzzle system**
- **Tested room progression and game logic**
- **Bug-fixed game version**
- **Improved game performance**
- **Complete system testing report**

4. Tools & Resources

- **Java JDK 11+**
- **VS Code**
- **Java Documentation**
- **Java Swing Documentation**
- **OOP Concepts**
- **Existing Escape Room Game Modules**
- **Testing and Debugging Tools**