

Project Workflow: Week 3

Phase: Project Setup and Initial Development Environment

1.Objective

The primary objective of Week 3 was to establish the development environment and create the initial project structure for the Escape Room Puzzle Game. This phase focused on preparing the Java project, organizing the source files, and arranging the required game resources for further development.

2. Detailed Task Breakdown

- **Development Environment Setup:**

Configured the Java development environment using Java JDK and an appropriate Integrated Development Environment (IDE).

- **Project Structure Creation:**

Created the initial Java project structure and organized the source code into appropriate classes and packages.

- **Initial Class Preparation:**

Prepared the basic classes required for the game structure, such as the main game class and initial game components.

- **Resource Organization:**

Collected and organized the required game resources, including images, icons, and other supporting files.

- **Initial Project Configuration:**

Configured the project settings and verified that the initial Java project could be compiled and executed successfully.

3. Deliverables

- Configured Java development environment.
- Initial project structure.
- Basic Java classes and packages.
- Organized game resource directory.
- Successfully compiled initial project.

4. Tools & Resources

Development Environment:

- Java JDK 11+
- IntelliJ IDEA / VS Code

Resources:

- Java Documentation
- Java Swing Documentation
- Required game images and supporting resources