

Project Workflow: Week 5

Phase: Puzzle Implementation

1. Objective

The primary objective of Week 5 was to implement the core puzzle elements of the Escape Room Puzzle Game. This phase focused on developing logic-based puzzles and riddles, adding hidden clues and interactive objects, and implementing the mechanisms required for solving the puzzles.

2. Detailed Task Breakdown

- **Puzzle Design:**

Defined the structure and logic of the puzzles according to the game storyline and room environment.

- **Logic-Based Puzzle Implementation:**

Implemented puzzles that require the player to apply logical thinking to find the correct solution.

- **Riddle Implementation:**

Added simple riddles as part of the puzzle challenges to increase player interaction and problem-solving.

- **Hidden Clue Implementation:**

Added hidden clues within the game rooms to help players discover information required to solve the puzzles.

- **Interactive Object Implementation:**

Implemented basic interactions with selected objects that provide clues or contribute to puzzle solving.

- **Puzzle-Solving Mechanism:**

Developed the mechanism for receiving player input, checking the submitted solution, and determining whether the puzzle has been solved correctly.

3. Deliverables

- Implemented logic-based puzzles.
- Implemented game riddles.
- Added hidden clues.
- Added interactive objects.
- Implemented basic puzzle-solving mechanism.
- Tested individual puzzles with different inputs.

4. Tools & Resources

Development Environment:

- Java JDK 11+
- IntelliJ IDEA / VS Code

Resources:

- Java Documentation
- Object-Oriented Programming Concepts
- Puzzle Design References
- Game Design Resources